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—————1 CONTRACT PREP

NOTICE TO PROCEED

tl SET TRAFFIC CONTROL PLAN

tﬂ PLACE SWP3 ITEMS

{ ] PREP ROW (MBTA CLOSED SEASON 3/15-9/15)
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WIDENING

E=_COVERED PRIME (WEEKLY)

CURE PRIME
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LEVELUP

WORK ZONE STRIPING

I-:lli INSTALL MBGF

DRIVEWAYS
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PLACE 1ST CST

CURE 1ST CST

PLACE FINAL SURF TREAT

CURE SURF TREAT

Eﬂ PLACE FINAL PVYMT MRKS

Elﬂ REMOVE & REPLACE SIGNS

10 LETTING NOVEMBER 2022 DAY 0 03NOV22 02NOV22
20 CONTRACT PREP DAY 45 03NOV22 03JAN23
30 NOTICE TO PROCEED DAY 30 04JAN23 02FEB23
100 SET TRAFFIC CONTROL PLAN DAY 1 1 1 07FEB23 07FEB23
120 PLACE SWP3 ITEMS LS 1 .25 4 10FEB23 20FEB23
140 PREP ROW (MBTA CLOSED SEASON 3/15-9/15) STA 652 10 66 21FEB23 06MAR24
160 ROADWAY CULVERT EXTENSIONS EA 28 .33 84 22FEB23 23AUG23
180 DRIVEWAY PIPES/SETS EA 144 5 29 24JUL23 08SEP23
1090 REHAB (INCL GEOGRID 140+50 TO 174+20) STA 530 5 106 04APR23 26APR24
1110 COVERED PRIME STA 530 5 106 05APR23 02MAY24
1120 CURE PRIME DAY 14 1 14 03MAY24 16MAY24
1180 WIDENING STA 124 10 13 17MAY24 11JUN24
1190 COVERED PRIME (WEEKLY) STA 124 10 13 22MAY24 12JUN24
1200 CURE PRIME DAY 14 1 14 13JUN24 26JUN24
1210 STRIP SEAL sy 12,324 50,000 1 27JUN24 27JUN24
1220 CURE STRIP SEAL DAY 14 1 14 28JUN24 12JUL24
1230 LEVELUP TON 2938 500 6 16JUL24 24JUL24
1235 WORK ZONE STRIPING LF 521988 100,000 1 25JUL24 25JUL24
1240 INSTALL MBGF EA 2 .5 4 26JUL24 01AUG24
1280 DRIVEWAYS EA 139 5 28 05AUG24 17SEP24
2000 WORK ZONE TABS EA 1636 10000 1 18SEP24 18SEP24
2010 PLACE 1ST CST sy 152,934 50,000 4 23SEP24 26SEP24
2020 CURE 1ST CST DAY 14 1 14 30SEP24 06NOV24
3000 PLACE FINAL SURF TREAT sY 188,535 50,000 40 07NOV24 09APR25
3050 CURE SURF TREAT DAY 14 1 14 10APR25 14MAY25
3100 PLACE FINAL PVMT MRKS LF 202,392 50,000 5 19MAY25 27TMAY25
3200 REMOVE & REPLACE SIGNS EA 64 20 4 28MAY25 03JUN25
3300 FINAL CLEAN-UP STA 1 A 10 04JUN25 23JUN25
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